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i. Executive Summary 

 
Baltimore County’s Implementation of Sewershed Repair, Replacement and Rehabilitation 
(SRRR) Corrective Action Recommendation Plans are ongoing through the 1st Quarter of 2023 
and the County continues completing the corrective action recommendations. This report 
discusses and documents progress made during the reporting period. In addition to the 
planning, design and construction of capital projects, the County continues planning and 
prioritizing operation/maintenance work based on the County’s Asset Management model. 
Below is a summary of Consent Decree project status at the end of Q1 2023.  
 
More detailed project information is contained in Attachment B.   

 
Notable construction completion and accomplishments during Q1 2023: 

• Delmar Sewershed Sewer Rehabilitation 

• Essex Sewer Replacement 

• Essex SRRR Certification of Implementation 

• Gray Manor Force Main (PCCP) Finite Element Assessment (FEA) and 
Inspection 

• Pennwood Terrace Pump Station Improvements 

• Continued Implementation of the Asset Management Plan 

• SSO monitoring and reporting 

• SSO Overflow Response Plan 

• Regular Operation and Maintenance 
 
 

Construction: 

• Bengies and Bird River Structural Repairs (Bengies)  

• Bengies and Bird River Structural Repairs (Bird River) 

• Cockeysville and Texas Structural Repairs (Cockeysville Sewershed) 

• Cockeysville and Texas Structural Repairs (Texas Sewershed) 

• Cockeysville Force Main & Texas Pump Station Influent 

• Corsica Force Main Replacement   

• Corsica Pump Station Improvement  

• East Branch Herring Run Relief Sewer 

• Eastpoint Sewershed Sewer Rehabilitation 

• Fort Howard Pump Station Improvement 

• Gunpowder Sewer Structural Repairs (On-Road) 

• Gwynns Falls Task S Structural Lining in ESA  

• Herring Run Relief Sewer, Basin 17 & 33 

• Lodge Forest Manor Pump Station Improvement 

• Lynch Road Sewer Replacement  

• Millers Island Pump Station Improvement 

• Orems Basin 03 Relief Sewer 

• Powder Mill Relief Sewer Phase 2 

• Redhouse Run Pipeline Rehabilitation Phase 1 

• Redhouse Run Pipeline Rehabilitation Phase 2 

• Stansbury Manor Pumping Station Replacement 

• Trappe Road Sewer Main Replacement 
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Advertisement Preparation for the: 
 

• Dundalk Sewershed Sewer Rehabilitation 

• Patapsco Sewershed Structural Rehabilitation 

• Long Quarter South Sewer Rehabilitation 
 

Design: 

• Duck Creek Structural Rehabilitation 

• Eastpoint Force Main Relocation 

• Glen Echo Interceptor Relief Sewer 

• Gray Manor Interceptor Rehabilitation 

• Gunpowder Relief Sewer 

• Gunpowder Structural Sewer Repairs (Off-Road) 

• Gunpowder PS to WM PS System Improvement   

• Herring Run Sewer Structural Rehabilitation Phase II 

• Jennifer Branch Relief Sewer 

• Long Quarter North Sewer Rehabilitation 

• Long Quarter South Sewer Rehabilitation 

• Long Quarter South Interceptor Rehabilitation 

• Long Quarter Force Main Replacement 

• Powder Mill Relief Sewer Phase III 

• Redhouse Run Interceptor Relief Sewer 

• Redhouse Run Pipeline Rehab Phase 3 

• Stansbury Manor Force Main Replacement 

• Stemmers Run Basins 02B and 3 Rehabilitation Off Road 

• Stemmers Run Basin SR05 and SR06 Sewer Rehabilitation 

• White Marsh Sewer Structural Rehabilitation (West) 

• White Marsh Structural Sewer Rehabilitation (East) 

• Texas FM Cathodic Protection 
 

Assessment/Analysis work is planned for: 

• Redhouse Run Equalization Tank 

• White Marsh (Old) Force Main Re-assessment   
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ii. Introduction 

Pursuant to Paragraph 19 of the Consent Decree between the County (County) and the United 
States Environmental Protection Agency (EPA), the Department of Justice (DOJ), and the 
Maryland Department of the Environment (MDE), this document constitutes the required 
Quarterly Report for the period January 1, 2023 through March 31, 2023. This Quarterly Report 
includes historical information, work progress and contracts in place during the reporting period.  

This quarterly report documents activities and progress of Baltimore County towards compliance 
with the requirements set forth in the Consent Decree and documents only activity from the 
quarter being reported including: 

• Non-Pump Station and Pump Station SSO Structure discharges 

• Construction project status 

• Collection system inspection 

• SRRR plan implementation/progress 

• FOG program 

• Supplemental Environmental Project status, and  

• Compliance issues 

• Cleaning 

• Performance Assessment Preparation  

iii. Non-Pump Station and Pump Station SSO Structure Discharges 

Discharges from Sanitary Sewer Overflow Structures took place at the locations and dates 
during the reporting period as detailed in Attachment A.  

A summary of flow metering information for Non-Pump Station SSO Structures is included as 
Attachment A1.   

iv. Construction Project Status 

A summary of all active capital improvement projects that are associated with Baltimore 
County’s Consent Decree is provided in Attachment B. The County has completed at least one 
of the following project status milestone.   

• Planning 

• Design 

• Right-of way/entry negotiation and/or acquisition 

• Permitting 

• Construction 

• Substantial Completion 

• Operation 
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v. Collection System Inspection 

The County has completed all gravity sewer line inspections required under Paragraphs 8 and 
15 of the Consent Decree. The County continues compliance with all gravity line CCTV 
inspections within the required 10 working days of the occurrence of an overflow for each SSO 
that occurred during this reporting period. Attachment C details the County's inspection 
response to each of the overflows that occurred during the reporting period.  

vi. SRRR Plan Implementation/Progress 

The SRRR Plans contain numerous capital improvement projects in a variety of locations and 
stages of planning, design and construction. A summary of all active capital improvement 
projects that are associated with Baltimore County’s Consent Decree is provided in Appendix 
B. The implementation of the recommended improvement projects is proceeding; however, 
acquisition of required rights-of-way and regulatory permits may require a significant period of 
time thereby resulting in possible delays to complete the projects. There have been delays in 
receiving water and/or sewerage construction permits from MDE.  

The County’s recommendations in some of the SRRR Plans for meter basins that exhibited 
excessive I/I and design-storm simulated model-predicted SSOs included the comprehensive 
rehabilitation of all pipe segments and manholes, increased hydraulic capacity and/or testing 
and repair of sewer house connections and laterals. Some of the recommended repairs were 
revised based on design preparation and review of improvement projects. Additionally, some 
sewer/manhole/lateral repairs that were included in the SRRR Plans may be revised based on a 
review of the original and updated inspection data. The County is using data from their asset 
management program to revise the scope of work for some SRRR-related projects. 

When reporting on construction projects, the County uses the definition of substantial 
completion contained in the Consent Decree. 

vii. FOG Program  

The County has completed implementation of the FOG Program Modification Plan.  

viii. Supplemental Environmental Project Status 

Completed. 

ix. Compliance Summary 

i) Consent Decree projects or requirements certified as complete during the 
reporting period: 

 
                       Essex SRRR Plan 

           On March 10, 2023, the County completed implementation of the Essex SRRR Plan. 

 

ii) Problems that may prevent the County from meeting future Consent Decree 
compliance deadlines: 

None. 
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Attachment A - Discharges from Overflow Structures
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Pump Station Overflow Structures 
 
None 
 
 
 
Non-Pump Station Overflow Structures – Metered 
 
None 
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Attachment A1: Summary of Non-Pumping Station Overflow Structure Monitoring  
 

Date of Rain Event January 2023 February 2023 March 2023 
Total 

Overflows SSO Name 
SSO 
ID 

Highest 
Rainfall 

Over-
flows 

Highest 
Rainfall 

Over-
flows 

Highest 
Rainfall 

Over-
flows 

Alter Road 22 0.57 None 1.23 None 0.77 None None 

Southern Cross Drive 23A 0.57 None 1.23 None 0.77 None None 

Southern Cross 23B 0.57 None 1.23 None 0.77 None None 

Patterson Avenue 24 0.57 None 1.23 None 0.77 None None 

Overbrook Road & 
Medwick Garth 

118 0.74 None 1.08 None 0.76 None None 

Marnat Road 113 0.61 None 1.29 None 0.68 None None 

Aiken Avenue 41 0.89 None 1.24 None 0.74 None None 

Queen Anne Drive 129 0.89 None 1.24 None 0.74 None None 
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Attachment B - Project Summary for Active Consent Decree Related Capital Improvement 
Projects  
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CD Paragraph: P7 Elimination of SSOs 

Sewershed: Gwynns Falls 

Project: Contract 20118 SX0 Powder Mill Relief Sewer Phase II  

Status: The County issued the construction Notice to proceed on January 24, 2023 and 
construction work started. 

 

Project: Powder Mill Relief Sewer Phase III 

Status: On May 12, 2022 the County issued Design Notice to Proceed. The design consultant is 
currently in preparation of the preliminary design memo.    

 

Sewershed: Herring Run 

Project: Contract 14117 SX0 East Branch Herring Run Relief Sewer (SSOs 41 & 129)  

Status: Construction work is ongoing.   
 
 

Sewershed: West Low Level 

Project: Elimination of SSOs 116,117 &118 

Status: On June 22, 2016 the County submitted a time extension request with an undefined 
SSO elimination date. A second time extension request with a definitive SSO elimination 
date will be submitted after the City shares with the County their proposed downstream 
corrective actions and construction schedule. The County continues to meet and 
coordinate with Baltimore City to complete the needed hydraulic improvements to the 
downstream collection system, which is maintained by the City. 

 

Sewershed: Jones Falls 

Project: Elimination of SSO 113 

Status: On June 22, 2016, the County submitted a time extension request with an undefined 
SSO elimination date. A second time extension request with a definitive SSO elimination 
date will be submitted after the City shares with the County their proposed downstream 
corrective actions and construction schedule. The County continues to meet and 
coordinate with Baltimore City to complete the needed hydraulic improvements to the 
downstream collection system, which is maintained by the City. 
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CD Paragraph: P10 SRRR Plans 

Sewershed: Bengies 
 
Project: Contract 21169 SX0 Bengies and Bird River Structural Repairs (Bengies) 
   
Status: Design work completed. The County has acquired all right-of-entry agreements. The 

County issued the Notice to Proceed on July 13, 2022 and construction work is on-
going. 

 
 

Sewershed: Bird River 
 
Project: Contract 21169 SX0 Bengies and Bird River Structural Repairs (Bird River)  
 
Status: Design work completed. The County has acquired all right-of-entry agreements.  The 

County issued the Notice to Proceed on July 13, 2022 and construction work is on-
going. 

 
 

Sewershed: Cockeysville 
 
Project: Contract 21294 SX0 Cockeysville and Texas Structural Repairs (Cockeysville) 
  
Status: The County issued the Notice to Proceed on November 11, 2022 and construction work 

started on February 15, 2023.      
 
 
Project: 21163 SX0 Cockeysville Force Main & Texas PS Influent 
  
Status: The County issued the construction Notice to Proceed on July 20, 2022 and construction 

work is expected to finish by May 2023.  
 
 

Sewershed: Delmar 
 
Project: Contract 20196 SX0 Glen Echo Interceptor Relief Sewer  
 
Status: Design work completed. The County is proceeding with permitting and acquiring 

easement acquisition through condemnation process.     
 
 
Project: Lodge Forest Manor Force Main Cleaning 
 
Status: The County will complete supplemental inspection/testing of the Lodge Forest Manor 

force main to confirm that force main cleaning is necessary. Supplemental 
inspection/testing will be performed after the County completes the Lodge Forest Manor 
Pump Station Improvement Project. The county submitted a time of performance 
extension request to EPA on March 24, 2022. The requested deadline is March 18, 
2024. 
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Sewershed: Duck Creek 
 
Project: Contract 21082 SX0 Corsica Road Force Main Replacement  
  
Status: On October 3, 2022, the County issued the construction Notice to Proceed and 

construction work is on-going.   
 
 
Project: Duck Creek Structural Rehabilitation  
 
Status: The County is continuing design work and obtaining letter of Permission for acquiring 

land acquisition. The County expanded the design and construction scope of work to 
maximize the financial and contractor resource efficiencies; however, the expanded 
scope of work delayed the project.   

 

 
Sewershed: Dundalk 
 
Project:          Contract 18317 SXO Dundalk Sewershed Sewer Rehabilitation  
 
Status: Design work completed. The County is tentatively scheduled to advertise the 

construction contracts soon.    
 
 

Sewershed: East Point 
 
Project: Eastpoint FM Relocation - Task 02 
 
Status: The County is completing design work and acquiring anticipated regulatory permits.   
 
 
Project:  Contract 18141 SX0 Eastpoint Sewershed Sewer Rehabilitation   
 
Status: Construction work continues and expected to finish by June, 2023.   
 
 

Sewershed: Gray Manor 
 
Project:    Contract 21202 SX0 Gray Manor Interceptor Rehab - Task 12   
   
Status: Design work completed. All right-of-entry agreement acquisitions have been finalized 

and in the project is in the final stages of permit approval. Advertisement of the 
construction contract is anticipated by May 2023. 
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Project: Contract 21092 SX0 Lynch Road Sewer Replacement   
  
Status: The County issued the construction Notice to Proceed on December 7, 2022 and 

construction is expected to start soon.   
 
 
Project: Contract 21093 SX0 North Point Boulevard Sewer Replacement  
  
Status: The County issued the construction Notice to Proceed on January 20, 2023 and 

construction is expected to start soon.      
 
 
Project: Contract 20130 SX0 Trappe Road Sewer Main  
  
Status: The County issued the construction Notice to Proceed on October 7, 2022 and 

construction is expected to start soon.   
 

 
Sewershed: Gunpowder 
 
Project: Gunpowder PS to WM PS System Improvement  
 
Status: The County is proceeding with design, permits and property easements. The Consent 

Decree deadline is April 18, 2026. 
 
 
Project: Gunpowder Relief Sewer 
 
Status: The County is continuing design work. The Consent Decree deadline is April 18, 2026 
 
 
Project: Gunpowder Sewer Structural Repairs-Off Road 
 
Status: The County is continuing design work and is obtaining right-of-entry negotiations and 

acquisitions. The Consent Decree deadline is April 18, 2026. 
 
 
Project: Contract 19198 SX0 Gunpowder Sewer Structural Repairs-On Road  
 
Status: Construction is ongoing. The Consent Decree deadline is April 18, 2026. 
 
 
Project: Jennifer Branch Relief Sewer 
 
Status: The County is continuing design work, property right-of-entry and permit acquisition. The 

Consent Decree deadline is April 18, 2026. 
  



 

 Page 16 of 24  Baltimore County 
 Department of Public Works and Transportation 
 2023 Quarterly Report (Q1) 

 

Sewershed: Gwynns Falls 
 
Project: Contract 16059 SX0 Gwynns Falls Task S Structural Lining in ESA (Environmentally 

Sensitive Areas)  
  
Status: In September 2022 the County issued the Notice to Proceed. The submittals are being 

reviewed but construction has not started yet.  
 

 
Sewershed:  Herring Run 
 
Project: Contract 16131 SX0 Herring Run Relief Sewer, Basin 17 & 33  
 
Status: Construction work is ongoing. The elimination work will start after the completion of the 

contract 14117 SX0 East Branch Herring Run Relief Sewer (SSO 41 & 129) and contract 
16131 SX0 Herring Run Relief Sewer Basin 17 & 33 construction work.   

 
 
Project: Herring Run Sewer Structural Rehabilitation Phase II 
   
Status: The County has completed all right-of-entry negotiations. The project is in the mylar 

phase and the County is anticipating to advertise the construction contract soon.  
 
 

Sewershed: Long Quarter 
 
Project: Long Quarter Force Main Replacement 
   
Status: The project is currently in design and the Consent Decree deadline is April 18, 2024. 
 
 
Project: Long Quarter North Sewer Rehab 
  
Status: Project continues with Design and Right-of-entry acquisition work and the Consent 

Decree deadline is April 18, 2024. 
 
 
Project: Contract 21001-SX0 Long Quarter South Sewer Rehab  
  
Status: Design work has been completed and County is reviewing the Bid Document. The 

county is anticipating advertise the project soon. The Consent Decree deadline is April 
18, 2024. 

 
 
Project: Long Quarter South Interceptor Rehabilitation 
  
Status: Design and Right-of-entry acquisition work continues and the Consent Decree deadline 

is April 18, 2024. 
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Sewershed: Orems 
 
Project: Contract 21140 SX0 Orems Basin 03 Relief Sewer  
  
Status: On July 1, 2022, the County issued Notice to proceed to the new contractor. 

Construction recommenced on August 15, 2022. Construction work is delaying due to an 
Engineering issue and is due to resume soon.  

 
Project: Contract 19317 SX0 Stansbury Manor Force Main Replacement  
 
Status: The project is proceeding with design work and acquiring anticipated regulatory permits. 

The County has obtained all right-of-way agreements from all parties involved.   
 

 
Sewershed: Patapsco 
 
Project: Contract 17107 SX0 Patapsco Basin 7 Rehabilitation - Roads /Off Road  
  
Status: The County issued the Construction NTP on February 6, 2023 and construction is 

anticipated to start soon.  
 
 
Project: Contract 19007 SX0 Patapsco Sewershed Structural Rehabilitation  
 
Status: Design work completed and all Right-of-entry negotiations are obtained. County is 

anticipating to advertise the construction contract soon.   
 
 

Sewershed: Redhouse Run 
 
Project: Contract 21002 SX0 Redhouse Run Pipeline Rehab Phase 1  
   
Status: On March 22, 2022, the County issued the construction Notice to Proceed and 

construction work began on May 2, 2022. The Consent Decree deadline is April 18, 
2024. 

 
 
Project: Contract 21020 SX0 Redhouse Run Pipeline Rehab Phase 2  
 
Status: The County issued the construction Notice to Proceed on December 5, 2022 and 

construction work started. The Consent Decree deadline is April 18, 2024. 
 
 
Project: Redhouse Run Pipeline Rehab Phase 3 
 
Status: Right-of-entry negotiations continue and the Consent Decree deadline is April 18, 2024. 
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Project: Redhouse Run Interceptor Relief Sewer 
 
Status: Project continues with Design work, permit and obtaining all right-of-way agreements 

including coordination with the EPA 68th Street Superfund site mitigation plan. The 
Consent Decree deadline is April 18, 2024.  

 
 

Sewershed: Stemmers Run 
 
Project: Contract 19002 SX0 Stemmers Run Basin SR05 and SR06 Sewer Rehabilitation  
 
Status: Design work completed in January 2023 and all the Right-of-entry negotiations have 

been obtained. The County is preparing Bid Ready documents and the County is 
anticipating to advertise the project soon. The Consent Decree deadline is September 6, 
2024. 

 
 
Project: Contract 15269 SX0 Stemmers Run Basins 02B and 3 Rehab/Off Road  
 
Status: The County is completing design work and acquiring anticipated regulatory permits. The 

project is expected to advertise soon. The Consent Decree deadline is September 6, 
2024. 

 
 

Sewershed: Texas 
 
Project: Contract 21294 SX0 Cockeysville and Texas Structural Repairs (Texas)  
  
Status: On November 22, 2022, the County issued construction Notice to Proceed and 

construction work started on February 15, 2023.     
 
 

Sewershed: White Marsh 
 
Project: White Marsh Structural Sewer Rehab - East 
 
Status: Right-of-entry negotiations are ongoing. County is reviewing the baseline project 

schedule submitted by the design consultant based on the outstanding right-of-entry 
agreements. The Consent Decree deadline is April 18, 2024. 

 
 
Project: White Marsh Sewer Structural Rehabilitation (West) 
 
Status: The County is proceeding with design and right-of-entry negotiations are ongoing. The 

Consent Decree deadline is April 18, 2024. 
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CD Paragraph: P10 Assessment/Analysis Projects 
 
Sewershed: Long Quarter 
 
Project: Long Quarter (New) Force Main FEA and Re-Assessment  
 
Status: On September 1, 2022, the County awarded a contract for force main 

inspection/assessment services. The County issued the Notice to Proceed on October 
27, 2022 and the Re-Assessment work is on-going. 

 
 
Sewershed:  Redhouse Run 
 
Project: Redhouse Run EQ Tank 
 
Status: The County will complete additional investigation/assessment to determine if the 

project is needed and the Consent Decree deadline is April 18, 2024. 
 
 
Sewershed: Texas 
 
Project           Texas FM Catholic Protection 
 
Status:           The County issued the project Notice to proceed on March 9, 2023.   
 

 
Sewershed: White Marsh 
 
Project: White Marsh (Old) Force Main Re-Assessment 
  
Status: On September 1, 2022, the County awarded a contract for force main 

inspection/assessment services. The County anticipates providing Notice to Proceed for 
the White Marsh (Old) Force Main Repair project in 2024. The Consent Decree deadline 
is April 18, 2024. 
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CD Paragraph: P13 Pump Stations 
 

Sewershed: Delmar 
 
Project: Contract 20175 SX0 Fort Howard Pump Station Improvement  
 
Status: The County issued the construction Notice to Proceed on January 27, 2022 and 

construction is ongoing. The Consent Decree deadline is June 1, 2023. 
 
 
Project: Contract 21003 SX0 Lodge Forest Manor Pump Station Improvement  
 
Status: The County issued the construction Notice to Proceed on March 3, 2022 and 

construction is ongoing. The Consent Decree deadline is October 20, 2023. 
 
 
Project: 19175 SX0 Contract Millers Island Pump Station Improvement  
 
Status: The County issued the construction Notice to Proceed on January 6, 2021. Construction 

is 95 percent completed. The Consent Decree deadline is June 1, 2023. 
 

 
Sewershed: Duck Creek 
 
Project: Contract 21162 SX0 Corsica Pump Station Improvement  
 
Status: The County issued the construction Notice to Proceed on January 27, 2022 and 

construction work is ongoing.  
 
 

Sewershed: Orems 
 
Project: Contract 21135 SX0 Stansbury Manor Pumping Station Replacement  
 
Status: The County issued the construction Notice to Proceed on January 27, 2022. 

Construction is ongoing. The Consent Decree deadline is April 20, 2024. 
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Attachment C - CCTV in Response to an SSO
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Date of SSO Location 
CCTV 

Inspection 
Date 

Exemption 

1/10/2023 611 Ingleside Avenue 1/10/2023  

1/16/2023 2902 Eastern Blvd  B 

2/2/2023 Loch Raven Blvd at Cromwell Bridge Road  B 

3/7/2023 8255 Longpoint Road 3/8/2023  

3/7/2023 10 W Padonia Rd 3/7/2023  

 
 
Allowable Exemptions: 
 

A. The cause of the SSO was a blockage in a County-owned lateral adjacent to the gravity line 
segment and the County cleans the County-owned lateral. 

B. The cause of the SSO was a blockage in the gravity line segment and visible directly from the 
manhole. 

C. The County has previously CCTV inspected the line segment(s) due to an earlier blockage and 
the County is in the process of developing or implementing corrective action. 

D. The location is an identified overflow structure and is being monitored pursuant to Paragraph 7.C 
and the County is involved in a process designed to eliminate the overflow structure. 
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Attachment D - Basement Backups Summary 
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 Location 

Date January 2023 February 2023 March 2023 

1/6/2023 3108 Baybriar Rd, 
Dundalk, MD, 21222 

  

1/8/2023 617 Coleraine Rd,  
Carroll, MD,  21229 

  

1/12/2023 8716 Lackawanna Ave, 
Parkville, MD,  21234 

  

1/12/2023 8718 Lackawanna Ave, 
Parkville, MD, 21234 

  

1/20/2023 254 Patapsco Ave,  
Dundalk, MD, 21222 

  

2/4/2023 
 

10414 Greentop Rd,  
Cockeysville,  MD,  21030 

 

2/20/2023 
 

8718 Lackawanna Ave, 
Parkville, MD, 21234 

 

2/27/2023 
 

212 Chartley Dr,  
Reisterstown,  MD,  21136 

 

2/27/2023 
 

216 Chartley Dr,  
Reisterstown,  MD,  21136 

 

2/28/2023 
 

218 Chartley Dr,  
Reisterstown,  MD,  21136 

 

2/28/2023 
 

1245 Halstead Rd, 
Parkville, MD, 21234 

 

3/2/2023 
  

3309 Timberfield Ln,  
Pikesville,  MD,  21208 

3/2/2023 
  

3311 Timberfield Ln, 
Pikesville, MD, 21208 

3/6/2023 
  

8719 Lackawanna Ave,  
Parkville,  MD,  21234 

3/6/2023 
  

10415 Greentop Rd,  
Cockeysville,  MD,  21030 

3/10/2023 
  

5823 Farmview Ave,  
Raspeburg,  MD,  21206 

3/10/2023 
  

5826 Farmview Ave, 
Raspeburg, MD, 21206 

3/10/2023 
  

5824 Farmview Ave, 
Raspeburg, MD, 21206 

3/12/2023 
  

6822 Campfield Rd,  
Gwynn Oak,  MD,  21207 
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